

March 19, 2014

*Unfortunately due to scheduling conflicts, AMEC and Mines Branch are not going to be able to attend the meeting on the 26<sup>th</sup> of this month.*

An update on the project has been forwarded to us to share with the cottagers

Long Lake Cottage Association

“In regards to the Orphaned & Abandoned Mine Site Rehabilitation projects happening in the Nopiming Provincial Park area, AMEC Environment & Infrastructure, on behalf of the Manitoba Mineral Resources, Mines Branch, would like to give the follow update to the members of the Long Lake Cottage Association.

**Ogama and Rockland Mines Sites Project, located 1.6 km north of the Cottage Community of Long Lake:** This project was completed in August of 2013. No further work is expected to be required at this site at this time. Please note that as per the last meeting with the LLCOA where a request for tree planting was brought up by some of the members, 22,000 tree seedlings were planted around the area where Rehabilitation operations occurred under the Mines Branch contract as well as those areas related exploration drilling activities conducted by Bison Gold. All equipment related to rehabilitation operations has been removed, and remaining items left at the site are not related to activities carried out by Mineral Resources, Mines Branch.

**Central Manitoba Phase I – PR304 Reconstruction:** The road building phase along PR304 intersecting the Central Mine site was completed and approved by MIT in November of 2012. No further work is expected to be required at this time.

**Central and Gunnar Mines Sites Project:** The Gunnar Mine site project, located near Beresford Lake, is 98% completed and only requires a vegetation program that will be conducted in spring/early summer of 2014. The east portion of the tailings at the Central Manitoba Mine site project, located ~14 km north of Long Lake along PR304, is 98% completed and only requires a vegetation program that will be conducted in spring/early summer of 2014. The western portion of Central West is currently in the re-engineering phase, and is expect to start sometime in late summer to early fall of 2014. Operations related to the rehabilitation are expected to be completed in spring of 2015.

We continue to thank the LLCOA for their support on these projects, if there are any questions or comments please don't hesitate to contact the undersigned.

Regards,



**Brad Humbert, B.Sc., G.I.T.**  
**Project Coordinator**  
**AMEC Environment and Infrastructure**

Winnipeg, MB  
(204) 488-2997 ext 3208 - Office  
(204) 799-8204 - Cell  
[brad.humbert@amec.com](mailto:brad.humbert@amec.com)